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The weekly interface meeting on the Expedited Response Actions (ERAS) was held
to status the ERAS for the U.S. Department of Energy Field Office, Richland
and the regulators.	 The meeting was conducted in accordance with the attached
agenda.	 Actions were formally reviewed and the attached action item list was
updated.

All projects were discussed and their status summarized. 	 Copies of the near
term CCL4 ERA production and operation schedule were provided. 	 The EPA was
informed the cylinder at 618-9 will be vented on July 28, 	 1992.	 EPA stated
they had no issues with the venting plan.	 Draft copies of the North Slope
Project Plan was provided to the regulators for their preliminary review.

Attachments:
1.	 Agenda
2.	 Action Item List

e12

3.	 Decisions, Agreements & Commitments

Ĉvtvavn

4.	 Expedited Response Action Weekly Report
5.	 CC1 4 Operations Schedule



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS
DATE: July 27, 1992

•	 GENERAL ISSUES
ERA Interface Action Item review

•	 INDIVIDUAL PROJECT STATUS
-	 618-9 Burial Ground

1	 0	 Waste dispositioning activities
- Debris being dispositioned
- Canister venting scheduled for this week

-	 316-5 Process Trenches
o	 Final report is being revised and will be issued by

July 31, 1992.

200-W Carbon Tetrachloride
o	 Site characterization status - finishing well drilling
o	 Operations status (schedule)
o	 Procurement & design activities for next two units
o	 Integrated demonstration activities - cone penetrometer work

- i Wahluke Slope
r	 o	 Project plan and SAPs ready for regulatory review, safety

analysis ongoing, NEPA under development

- 1 Sodium Dichromateo	 Project plan (SAP) submitted
o	 Safety analysis ongoing, NEPA under development
o	 GPR scheduled for this week

-	 Riverland
ed	 ' o	 Planning underway

o	 NEPA may prohibit site characterization this FY

-	 Pickling Acid Crib
o	 Planning underway
o	 Cone work not feasible (due to schedule) SAP under

development

618-11 Burial Ground
o	 EPA's proposed schedule

N-Spring
o	 Internal discussions ongoing

•	 OTHER ISSUES
Media event

•	 SUMMARY OF ACTION ITEMS

•	 SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
July 27, 1992

ORGANIZATION	 ACTION ITEM

WHC	 WHC will prepare an outline detailing
proposed activities, technical issues, and
schedules for the 618-11 Burial Ground.
This outline will be presented at an
upcoming ERA interface meeting. (open)
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
July 27, 1992

DECISIONS:

AGREEMENTS:
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o	 COMMITMENTS:
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DOE Representative

EPA Representafive
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Weekly Report, Week Ending July 24, 1992
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 Burial Ground Expedited Response Action - The plan for venting the
abandoned cylinder (WHC-SD-EN-AP-100) has been approved and released.,
Cylinder venting is scheduled on July 28, 1992, pending RL security approval.

316-5 Process Trench Expedited Response Action - The final report is being
prepared for compliance with the July 31, 1992, milestone M-17-06-D.
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Field testing of the Point Soil-gas and Saturated-zone Sampling and Testing
(PSSST) Device was successfully conducted in borehole 299418-249 on July 16,
1992, (100 ft) and July 21, 1992, (131 ft). Soil gas samples were also
collected at these intervals using the SEAMIST. The last field test of the

tt2	 SEAMIST is scheduled for July 22, 1992, at 146.7 ft in this same borehole.

Demonstration of the cone penetrometer is currently ongoing across the Hanford
site. This technology "pushes" a rod into the ground with a tip that is
equipped with various characterization capabilities.

r^	
The final draft of the integrated test plan for steam reformation of
granulated activated carbon is out for signatures. As part of this field
demonstration, carbon tetrachloride will be loaded onto granulated activated
carbon for regeneration by steam reformation.

Drilling of ID borehole 299-W18-249 (north side of 216-Z-18 Crib) reached
total depth (146.7 ft) on July 21, 1992. Completion activities will begin
July 22, 1992.

cy	 Information was received from the low bidder for the Vapor Extraction System
(VES) procurement with which to complete the technical evaluation and

cs•	 determine whether they are responsive.

VES operations (and loading of the Radon Test canisters) continues. The VES
operated 25 hours during this report period, extracting from wells 158 and
175, in Z-1A. Two additional wells were connected and extracted on July 22,
1992, (wells 163 and 159, lower intervals). Flows ranged from 99 - 163 cfm,
vacuum ranged from 95 - 112 inches of water, the CC1 concentration ranged
from 275 - 554 ppm. This results in approximately A.1 lbs CC1 4 removed.

A new signal conditioner has been ordered for the CC1 4 monitor.

Planning, training and procurement activities necessary for increased CC1
removal rates are being aggressively pursued. Increased removal rates will be
in a phased approach by increasing operating time to 12 hours at existing
rates (approximately 100 cfm) on August 10, 1992, followed by increased rates
on August 31, 1992, then followed by 24 hour operations at optimum rates on
September 21, 1992. The latter phase is predicated on installation of a new
process controller which is the critical path item.



A trailer is being relocated from the 300 Area to provide adequate space for
training and increased operations, and plans are to install a HLAN drop for
increased communications at the site.

North Slope Expedited Response Action - The project plan has been transmitted
to RL and the regulatory agencies for review. The draft military landfill
sampling plan has been reviewed by WHC and comments are being incorporated.

The NEPA categorical exclusion request is being reviewed by RL. The U.S. Fish
and Wildlife Service and the Washington State Department of Ecology were
contacted and informed of the proposed activities. The agencies indicated
that nesting activities of sensitive bird species should be over and will not
be impacted by the planned activities.

Geophysical surveys will be conducted at three military landfills beginning
July 27, 1992. Survey results will be used to determine specific sampling
locations. Sub-surface sampling will be obtained using the Cone Penetrometer
beginning August 5, 1992.

A cultural resource review of the North Slope waste site has been initiated.
-^	 PNL has indicated that approval to proceed with investigative activities at

the military sites is forthcoming with an additional more exhaustive review of
--	 proposed cleanup activities for the homestead locations.

Safety assessments covering the sampling activities are being prepared and
should be approved in time to begin field activities as scheduled.

Pickling Acid Crib Expedited Response Action - The CAP and project plans are

a	
under preparation.

Riverland Railroad Site Expedited Response Action - The NEPA categorical
exclusion may not be finalized this FY. If the normal processing time for a

^.	 request is followed, field characterization activity will not be conducted
this FY. Legal has been contacted to resolve horse grazing issue before field

N,	activities begin.

cr.	 Sodium Dichromate Expedited Response Action - The project plan was transmitted
to the regulators for review. Surface debris (41 crushed barrels) were
collected and consolidated at the site. Field screening of the soil under the
barrels indicates that Cr (total and +6) is less than 1 ppm. Barrel removal
allows installation of a revised grid pattern for additional geophysical
surveying to better define previously identified subsurface anomalies.

618-11 Burial Ground Expedited Response Action_ - Planning for next years

activities is under development.



-,	 1.

CARBON TETRACHLORIDE ERA PROJECT SCHEDULE
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